

DESIRA - list of deliverables

WP1 - Conceptualising and Mapping Digital Game Changers

Deliverable Number	Deliverable Title	WP number	Lead beneficiary	Type	Due Date (in months)
D1.1	Conceptual and Analytical Framework (CAF) Report I version	WP1	WU	Report	12
D1.2	Conceptual and Analytical Framework II version	WP1	WU	Report	46
D1.3	Synthesis report on the Taxonomy and Inventory of Digital Game Changers	WP1	CNR	Report	16
D1.4	Practice Abstracts (first set of Practice Abstracts)	WP1	CNR	Report	16

WP2 - Assessing Past and Present Impact

Deliverable Number	Deliverable Title	WP number	Lead beneficiary	Type	Due Date (in months)
D2.1	Pan-European report on rural digitisation	WP2	Ugent	Report	20
D2.2	Needs, Expectations and Impact synthesis report	WP2	UNIFI	Report	26
D2.3	Socio-Economic Sustainability indicators report	WP2	KIT-ITAS	Report	36
D2.4	Practice Abstracts (second set of Practice Abstracts)	WP2	UNIFI	Report	36

WP3 - Developing Scenarios, Use Cases and Showcase Technologies

Deliverable Number	Deliverable Title	WP number	Lead beneficiary	Type	Due Date (in months)
D3.1	Comparative scenario report	WP3	HUTTON	Report	30
D3.2	Policy briefs	WP3	FIBL	Report	30
D3.3	Use Cases Report	WP3	CNR	Report	36
D3.4	Showcase technology	WP3	ATHENA	Demonstrator	48



D3.5	Practice Abstracts (third set of Practice Abstracts)	WP3	ATHENA	Report	48
D3.6	Digital Stories	WP3	HUTTON	Report	48

WP4 - Policy Roadmap and Ethical Code

Deliverable Number	Deliverable Title	WP number	Lead beneficiary	Type	Due Date (in months)
D4.1	Policy analysis and roadmap	WP4	UCO	Report	30
D4.2	Ethical code	WP4	EV ILVO	Report	46

WP5 - Knowledge Infrastructure

Deliverable Number	Deliverable Title	WP number	Lead beneficiary	Type	Due Date (in months)
D5.1	Virtual Research Environment: Specifications report	WP5	CNR	Report	6
D5.2	Virtual Research Environment: Operation Report years 1-2	WP5	CNR	Report	24
D5.3	Virtual Research Environment: Operation Report years 3-4	WP5	CNR	Report	48
D5.4	Knowledge Infrastructure Technology Report	WP5	ATHENA	Report	48

WP6 - Exploitation, Dissemination, Communication and Outreach

Deliverable Number	Deliverable Title	WP number	Lead beneficiary	Type	Due Date (in months)
D6.1	Exploitation, dissemination, communication and outreach strategy	WP6	AEIDL	Report	6
D6.2	Activity report year 1-2	WP6	AEIDL	Report	24
D6.3	Activity report year 1-2	WP6	AEIDL	Report	48
D6.4	Training Kit	WP6	AEIDL	Report	48
D6.5	Design and implementation of the RDF report	WP6	AEIDL	Report	48
D6.6	Proceedings of the final conference	WP6	AEIDL	Report	48



WP7 - Project coordination

Deliverable Number	Deliverable Title	WP number	Lead beneficiary	Type	Due Date (in months)
D7.1	Minutes of the Kick-off meeting	WP7	HUTTON	Report	2
D7.2	Data management plan	WP7	UNIFI	ORDP: Open Research Data Pilot Public	6
D7.3	Ethical guidelines	WP7	UNIFI	Report	6

